
 Project Status by Agency
Agency: Health and Human Services

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80220 Concord Dolloff Building Electrical/Fire Alarm System 

Replacement
DesignGordon Graham

80220 Concord Dolloff Building Electrical/Fire Alarm System 
Replacement

DesignGordon Graham

80221 Concord Main Building Fire Sprinkler Replacement, SOPS J. C. Cannistraro Complete Construction.Catherine Tiedemann

80222 Concord State Office Park South-Electrical System 
Upgrade

DesignGordon Graham

97970 Contract E Concord Asbestos Abatement of ACM Pipe Insulation, 105 
Pleasant Street

Open-end Nobis Engineering. completeCatherine Tiedemann

Friday, September 08, 2006



ys Estimate Ad Date Status
$295,235 9/26/2006 Active

$295,235 9/26/2006 Active

$300,000 3/30/2006 Active

$750,700 10/24/2006 Active

$28,910 Open-Ended 
Consultant
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